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1.0 INTRODUCTION 
 

Placer County is soliciting sealed proposals from qualified firms to provide professional 
engineering services for the bridge replacement project on Haines Road at the Wise Canal in 
western Placer County. 
 
The project requires a full service consultant with the ability to deliver a wide range of services 
including, but not limited to: project management; preliminary and final engineering, including 
preparation of plans, specifications and estimate (PS&E); geotechnical services; hydrology and 
hydraulic services; and right-of-way engineering support.   

 
This RFP includes a description of the scope of work, proposal requirements, and instructions for 
submitting your proposal.   
 
Direct all inquiries regarding this RFP in writing to: 
 
  Bob Bigney, Buyer II 
  Placer County Procurement 
  2964 Richardson Drive 
  Auburn, CA  95603 
  Phone:  (530) 889-4255 
  Email:  bbigney@placer.ca.gov 

 
Do not contact County departments or other County staff directly. Information provided by other 
than the above contact may be invalid and proposals which are submitted in accordance with such 
information may be declared non-responsive. 
 
In the event that it becomes necessary to revise any part of this RFP, written addenda will be 
issued.  Any amendment to this RFP is valid only if in writing and issued by the Placer County 
Procurement Services Division. 
 
All addenda for this RFP will be distributed via Placer County’s website: 

 
http://www.placer.ca.gov/admin/procurement/openbids.aspx 
 

It is the proposer’s sole responsibility to monitor this website for possible addenda to this 
RFP.  Failure of proposer to retrieve addenda from this site shall not relieve him/her of the 
requirements contained therein. Additionally, failure of proposer to return a signed addendum, 
when required, may be cause for rejection of his/her proposal. 
 
A pre-proposal conference will not be held for this project. 
 

2.0 TENTATIVE PROJECT SCHEDULE 
 

The following represents the tentative schedule for this project.  Any change in the scheduled 
dates for Deadline for Final Questions or Proposal Submission Deadline will be advertised in the 
form of an addendum to this RFP.  The schedule for the evaluation process and other future dates 
may be adjusted without notice.   
 

http://www.placer.ca.gov/admin/procurement/openbids.aspx
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RFP Available for Prospective Consultants……………

 
February 15  , 2011 

Deadline for Final Questions…………………………... March 11, 2011 
Proposal Submission Deadline………………………… March 18, 2011 
Evaluation of Proposals……………………………….. March 21 – April 11, 2011 
Review Team Identifies Short List April 11, 2011 
Interviews of Short Listed Firms (If Necessary) April 21, 2011 
Contract Negotiations……………………………………April 25 – May 18, 2011 
Contract approval by Board of Supervisors…………… June 7, 2011 
Notice to Proceed………………………………………. June 14, 2011 
Project Development (Preliminary Engineering)…...…. June 2011 – June 2015 
Construction Bidding and Award……………………… June – September 2015 
Construction Phase…………………………………….. September 2015 – July 2016 
Project Completion……………………………………..
 

August 2016 

 
 
3.0 PROJECT BACKGROUND 
 

Placer County is seeking consultants with strong general civil engineering design skills, depth of 
resources, and sensitivity to the local and regulatory issues.  Firms should have knowledge of the 
Placer County Land Development Manual and the Placer County Stormwater Management 
Manual as well as knowledge of Caltrans design procedures for roadway and bridge design, 
Caltrans Standard Plans, and Caltrans Standard Specifications. 
 
The project location is identified in the project map included as Attachment A. 
 
Haines Road is a local rural road located east of the City of Auburn in the Sierra Nevada 
foothills.  The road accommodates two-lanes and runs north-south from Dry Creek Road to Bell 
Road.  The road crosses the Wise Canal on a narrow bridge approximately one-half mile north of 
Bell Road.  The following describes the relevant bridge data: 
 
Bridge Data:   Haines Road Over the Wise Canal (19C-0145) 
Year Built:   1930 
Feature Crossed: Wise Canal (PG&E) 
Structure Type: R/C Slab 
Length (BB-EB): 34-feet  
Width: (Out-Out): 16-feet 
Skew:   45-degrees 
Sufficiency Rating: 55.1 (Functionally Obsolete) 
 
The County has programmed this bridge to be replaced under the Federal Highway Bridge 
Program (HBP).  The new bridge will cross the canal (controlled and operated by PG&E) with a 
longer span and be two lanes wide, meeting AASHTO minimum standards, and more closely 
match the approach roadway width.  The County has no plans to widen the approach roadway or 
realign the bridge.  There are no as-built plans available for the existing bridge. 
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4.0 DBE / UDBE REQUIREMENTS 
 

In April of 2009 Placer County Board of Supervisors approved and adopted the 2009 
Disadvantaged Business Enterprise (DBE) Implementation Agreement establishing Placer 
County’s DBE Goal and Methodology providing for a race-conscious and race-neutral goal 
program. Adoption of the 2009 Implementation Agreement is a requirement for local agencies to 
obtain federal transportation funding for consultant and construction contracts awarded after 
June 2, 2009. 

 
The goal of the program is to ensure non-discrimination and create a level playing field in which 
DBEs can compete fairly for Department of Transportation (DOT) assisted contracts.  The new 
DBE Program includes a Race-Conscious component (RC DBE Program) that will require new 
race-conscious contract specific goals to be incorporated into all DOT funded consultant and 
construction contracts.  Race-conscious contract goals and Good Faith Efforts will be limited to 
Underutilized DBEs (UDBE): African American, Native American, Asian Pacific American, and 
Women. 

 
The new DBE Program requires certain information and forms to be submitted regarding the 
DBE and UDBE participation and utilization. The submittal of these forms is essential to the 
overall success of this project and is required by the Federal laws providing funding.  It is 
important these forms and documents are accurately and completely filled out with response to 
all questions in regards to DBEs and UDBEs; reference to attachments and exhibits should be 
clearly referred to and displayed. When completing the required information it is helpful to have 
the forms typed or clearly printed.  

 
The following forms have been included in this bid/proposal specification: 

• 10-I – Notice to proposers Disadvantaged Business Enterprise Information 
• 10-O(1) – Local Agency Bidder/Proposer UDBE Commitment (Consultant 

Contracts) 
• 15-H – UDBE Information-Good Faith Efforts  

 
Placer County utilizes the California Unified Certification Program, which can be found on the 
Caltrans Local Assistance Civil Rights Website, as well as the County Business Patterns (CBP) 
Database through the U.S. Census Bureau to research and collect DBE and UDBE data. The 
search criteria is limited to UDBEs working in the established “Market Area” as shown below 
and the work category from the North American Industry Classification System (NAICS) Codes. 

 
The UDBE project goal for this portion of the project is 2.0%.  All cities within the following 
Counties have been determined as the Market Area: 

 
• El Dorado County 
• Nevada County 
• Placer County 
• Sacramento County 
• Sutter County 
• Yolo County 
• Yuba County 
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• Carson City County, Nevada 
• Douglas County, Nevada 
• Washoe County, Nevada 

 
If you have not met the UDBE goal, complete and submit the Good Faith Efforts documentation 
form with the bid showing that you made adequate good faith efforts to meet the goal. Only good 
faith efforts directed towards obtaining participation by UDBEs will be considered. (See attached 
‘Guidance for Bidders Completing the Good Faith Effort Submittal’) 

 
If your UDBE Commitment form shows that you have met the UDBE goal or if you are required 
to submit the UDBE Commitment form, you must also be prepared to submit good faith efforts 
documentation within the specified time to protect your eligibility for award of 
contract/agreement in the event the Department finds that the UDBE goal has not been met. 

 
If there are any questions or concerns regarding the information requested in these forms please 
do not hesitate to contact our Department DBE Coordinator or visit our website for additional 
information and guidance and links to the above mentioned websites. 

 
Marla Holveck, DBE Coordinator   
Placer County Dept of Public Works 
(530) 745-7563 
mholveck@placer.ca.gov 

 
5.0 PREVAILING WAGE REQUIREMENTS 

 
The services described herein are considered “public works” as defined by California Labor 
Code Section 1720 et seq.  Any Consultant awarded a contract as the result of this RFP shall be 
responsible for compliance with all applicable prevailing wage laws, as well as any and all 
applicable state or federal wage laws, for services under the Consultant’s contract. 
 

6.0 SCOPE OF SERVICES 
 
The County will contract with a Consultant to provide all required professional services needed 
to complete Phase I as illustrated below with an option, at the County’s discretion, to amend the 
contract for Phase II services.  A detailed Scope of Services can be found in Exhibit A of the 
Sample Contract which is provided as Attachment B. The following list summarizes the major 
tasks described in the scope of service: 
 
Project Contract Phase I – Preliminary Engineering 
 
A. Project Management:  In general, this task includes work needed to lead, direct, monitor, 

and communicate with the project team; use of a file transfer protocol (FTP) site is 
recommended.  Work required to coordinate the project with the County and Caltrans will 
also be included with this task. 

 
B. Survey & Mapping:  Placer County will perform this work. 

 

mailto:mholveck@placer.ca.gov
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C. Geotechnical Investigation:  This task includes geotechnical field investigation (drilled 
borings), laboratory testing, and the preparation of a foundation report with recommendations 
on the foundation type and construction methods for the bridges. 
 

D. Hydrologic & Hydraulic Engineering Services:  The Wise Canal is controlled and operated 
in accordance to PG&E service criteria and Federal energy/dam regulations.  The consultant 
shall assess the impacts of the proposed bridge replacement to the operating hydraulic criteria 
of the canal and determine the necessary hydrologic and hydraulic analysis required to ensure 
the selection of bridge type and project impacts. 
 

E. Preliminary Engineering:  This task includes work required to develop and study roadway 
and bridge alternatives and develop a preferred project design concept to the 30% or 65% 
level for environmental approval, permitting and final design.   
 

F. Environmental Services:  This work will be performed under a separate contract. 
 

Project Contract Phase II – Final Design 
 

At the option of the County and upon completion of Phase I – Preliminary Design, the 
Consultant may be requested to amend the agreement with the County for Phase II – Final 
Design.   
 
G. Final Design & Construction Documents:  This task includes work needed to prepare 

construction contract documents that will be used by the County.  Construction contract 
documents will consist of plans and specifications depicting the roadway, utility, and bridge 
features of the project.   
 

H. Services During Construction:  This task includes work needed to assist the County during 
the construction phase of the project.  Specific tasks include providing clarification and/or 
changes to the contract documents during bidding and construction. 

 
All design work shall be completed in English units and in accordance with the latest editions 
from the following design standards and design criteria: 

 
Design Standards 
• Caltrans Highway Design Manual 
• Placer County Land Development Manual and General Specifications 
• California Manual for Uniform Traffic Control Devices 
• Caltrans Standard Plans and Specifications 
• Caltrans Standard Special Provisions 
• Placer County Stormwater Management Manual 
• AASHTO LRFD Bridge Design Specifications, 4th Edition with California Amendments 
• Caltrans Bridge Details Manual, Division of Structures 
• Caltrans Bridge Design Aids Manual, Division of Structures 
• Caltrans Bridge Memos To Designers, Division of Structures 
• Caltrans Bridge Design Practice Manual, Division of Structures 
• Caltrans Local Assistance Procedures Manual 
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• A Policy on Geometric Design of Highways and Streets, AASHTO 
 

Design Criteria 
• 35 miles per hour design speed on Haines Road 
• Remain within existing County right-of-way, whenever possible (not to restrict or limit 

functional design criteria or principles) 
• Avoid or minimize impacts to sensitive environment areas 

 
7.0 ASSURANCE OF DESIGNATED PROJECT TEAM 
 

Proposer shall assure that the designated project team, including sub-consultants (if any), is used 
for this project.  Departure or reassignment of, or substitution for, any member of the designated 
project team or sub-consultant(s) shall not be made without the prior written approval of the 
County. 

 
8.0 GENERAL TERMS & CONDITIONS 
 

8.1 Standard Contract.  Upon completion of the evaluation and recommendation for award, 
the selected firm will be required to execute a Consultant Services Agreement, a sample 
of which is included as Attachment B.   

 
8.2 Independent Contractor.  At all times the Consultant shall represent himself/herself to 

be an independent contractor offering such services to the general public and shall not 
represent himself/herself, or his/her employees, to be an employee of the County of 
Placer.  Therefore, the Consultant shall assume all legal and financial responsibility for 
taxes, FICA, employee fringe benefits, workers compensation, employee insurance, 
minimum wage requirements, overtime, etc., and agrees to indemnify, save, and hold the 
County of Placer, its officers, agents, and employees, harmless from and against, any and 
all loss, cost (including attorney fees), and damage of any kind related to such matters. 

 
8.3 Non-Appropriation.  The County may terminate any resulting contract at the end of any 

fiscal year, June 30th, without further liability other than payment of debt incurred during 
such fiscal year, should funds not be appropriated by its governing body to continue 
services for which the contract was intended. 

 
8.4 Conflict of Interest.  The Consultant shall warrant that no official or employee of the 

County has an interest, has been employed or retained to solicit or aid in the procuring of 
the resulting contract, nor that any such person will be employed in the performance of 
such contract without immediate divulgence of such fact to the County. 

 
8.5 Non-Collusion.   Firms submitting proposals shall warrant that their offer is made 

without any previous understanding, agreement or connection with any person, firm or 
corporation submitting a separate proposal for the same project and is in all respects fair, 
without outside control, collusion, fraud or otherwise illegal action.  This condition shall 
not apply to proposals which are submitted by firms who have partnered with others to 
submit a cooperative proposal that clearly identifies a primary consultant and the 
associated sub-consultants. 
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8.6 Indemnification & Insurance Requirements.  The County’s standard indemnification 
and insurance requirements are provided in the sample contract, Attachment B.  All 
costs of complying with the insurance requirements shall be included in your pricing. 

 
8.7 Protests and Appeals.  In accordance with Section 10.0 of the Placer County Purchasing 

Policy Manual, any actual or prospective proposer, offeror, or contractor who is 
aggrieved in connection with the solicitation or award of a contract may appeal to the 
Director of Administrative Services.  The protest shall be submitted in writing to the 
Director of Administrative Services within seven (7) calendar days after such aggrieved 
person or company knows, or should have known, of the facts giving rise thereto. 

 
9.0 PROPOSAL FORMAT REQUIREMENTS 
 

Each response to this RFP shall include the information described in this section.  Provide the 
information in the specified order.  Failure to include all of the elements specified may be cause 
for rejection.  Additional information may be provided, but should be succinct and relevant to the 
goals of this RFP.  Excessive information will not be considered favorably.   
 
The proposal should be bound or contained in a loose leaf binder.  Document pages shall be 8-
1/2 inches by 11 inches in size or folded to such a size.  Use section dividers, tabbed in 
accordance with this Section as specified below. 
 
9.1 Cover Letter with the following information: 

• Title of this RFP 
• Name and Mailing Address of Firm (include physical location if mailing address is a 

PO Box) 
• Contact Person, Telephone Number, Fax Number, and Email Address 
• A statement that the submitting firm will perform the services and adhere to the 

requirements described in this RFP, including any addenda (reference the addenda by 
date and/or number).  

• Acknowledgement that all proposals may be considered public information.  
Subsequent to award of this RFP, all of part of any submittal may be released to any 
person or firm who may request it.  Therefore, proposers shall specify in their Cover 
Letter if any portion of their submittal should be treated as proprietary and not 
releasable as public information.  Proposers should be aware that all such requests 
may be subject to legal review and challenge. 

 
9.2 Signature Requirements - The Cover Letter must be signed by an officer empowered by 

the Consultant to sign such material and thereby commit the Consultant to the obligations 
contained in the RFP response.  Further, the signing and submission of a response shall 
indicate the intention of the proposer to adhere to the provisions described in this RFP 
and a commitment to enter into a binding contract.   
 
• Proposals submitted on behalf of a Partnership shall be signed in the firm name by a 

partner or the Attorney-In-Fact.  If signed by the Attorney-In-Fact, there shall be 
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attached to the proposal a Power-Of-Attorney evidencing authority to sign proposals, 
dated the same date as the proposal and executed by all partners of the firm. 

• Proposals which are submitted on behalf of a Corporation shall have the correct 
corporate name thereon and the actual signature of the authorized officer of the 
corporation written (not typed) below the corporate name.  The title of the office held 
by the person signing for the corporation shall appear below the signature of the 
officer. 

• Proposals which are submitted by an Individual doing business under a firm name 
(“dba”) shall be signed in the name of the individual doing business under the proper 
firm name and style. 

 
9.3 TAB A:  Executive Summary – Provide a brief narrative of your firm’s approach to the 

project, including an overview to the details identified in the Scope of Services.  Include the 
Firm’s Organization Chart, including its constituent parts, and size variation of staffing 
levels over the past five years.  

 
9.4 TAB B:  Capabilities of Firm / Team – Provide a maximum of four (4) single-page 

summaries of the firm’s experience with similar projects.  The summaries should include the 
date(s) and duration of the project, one reference and a brief description of the project.  The 
description shall include, at a minimum, an outline of the complexities of the project and the 
firm’s approach to completing the project.  Related experience to local agency Highway 
Bridge Program (HBP) projects of similar size and magnitude should be included in this 
summary.  Provide no more than one (1) reference per project including consultant staff that 
worked on the project, contact name and phone number.  Preference is given to project 
references that have directly worked with proposed staff. 

 
9.5 TAB C:  Qualifications and Availability of Proposed Staff – Provide a brief summary of 

the qualifications and experience of each team member assigned to this project, including 
length of service with the firm and résumé, and the qualifications/experience of any 
subconsultant staff on your project team.  Include an organization chart of the staff available 
for the project and the designated project manager/lead for each applicable category.  
Résumés should not be more than one (1) page per team member in this section; full 
résumés may be included in a separate appendix.   Also describe current and anticipated 
workload of each team member who will be assigned to the project; include a discussion of 
project commitments made to other agencies and a table showing the percentage of time key 
staff members are available during the course of the project. 

 
9.6 TAB D:  Project Understanding & Approach – Provide a detailed discussion of your 

firm’s approach to the successful implementation of this project. Include thorough 
discussions of methodologies you believe are essential to accomplishing this project 
including engineering constraints, milestones, and required approvals relating to the project.  
Include a proposed work schedule to accomplish all of the required tasks within the desired 
timeline; the schedule should include review / approval times for Placer County, Caltrans 
and other project stakeholders.  Identify the staff who would be assigned to each task, 
including subconsultants. 
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9.7 TAB E:  UDBE Requirements – The UDBE goal for this project is 2.0 percent.  The 
following forms must be completed:      
• If the goal is met, submit form 10-O(1).  The County may choose to independently verify the 

commitment made in the 10-O(1).  If the County finds that the goal is not met, Consultant 
shall be prepared to submit GFE Form 15H. 

• If the goal is not met, submit 10-O(1) and 15H. 
 

9.8 TAB F:  Required Statements – Include statements of assurance regarding the following 
requirements:   
• Non-substitution for the designated members of the team without approval by Placer 

County staff (Section 7.0) 
• Non-conflict of interest (Section 8.4) 
• Non–collusion (Section 8.5) 
• Indicate your ability and agreement to fulfill the indemnification and insurance 

requirements contained in the sample contract (Section 8.6 and Attachment B).  
(Please note that actual Certificates of Insurance are not required as part of your 
submittal.) 

 
9.9 TAB G:  Exceptions – Describe any and all proposed exceptions, alterations or 

amendments to the Scope of Services or other requirements of this RFQ, including the 
Sample Contract (Attachment B).  This section shall be clearly marked “Proposed 
Exceptions” in your submittal, and should be delineated in a separate section of your 
proposal.  The nature and scope of your proposed exceptions may affect the evaluation of 
your submittal and the County’s determination of whether it is possible to successfully 
negotiate a contract with your firm/individual. 
 

9.10 Cost Proposal – In a separate sealed envelope, provide a total cost proposal for all services 
to be delivered, and a breakdown of costs delineated by tasks as described in your project 
plan.  Include a schedule of hourly rates in a cost-plus format for all proposed staff and the 
amount of time each person will be devoted to this project.  Define any reimbursable 
expenses requested to be paid by the County.  The cost proposal must be in a cost-plus-fixed 
fee format in accordance with Chapter 10 of the Caltrans Local Assistance Procedures 
Manual; indicate whether or not your firm’s overhead rate has been audited by Caltrans 
Division of Audits and Investigations or other equivalent method. 

 
10.0 SUBMITTAL INSTRUCTIONS 

 
10.1 One (1) original and four (4) copies of your proposal shall be submitted not later than the 

date and time indicated on the cover page of this RFP.  All submittals shall be submitted in a 
sealed envelope or container and clearly marked with the RFP number and title on the 
outside of the parcel. 
 

10.2 Include in your submittal package one additional copy of your proposal, either in pdf format 
on a CD or on paper without tabs or staples, suitable for reproduction, so that the County 
may retain an electronic record of your proposal. 
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10.3 Proposals must be submitted ONLY to: 
 

  Placer County Dept. of Administrative Services  
  Procurement Services Division 
  2964 Richardson Drive 
  Auburn, CA  95603-2640 

 
10.4 Faxed and/or emailed proposals shall not be accepted. 
 
10.5 The County of Placer shall not be responsible for proposals delivered to a person or location 

other than that specified herein. 
 
10.6 Late submittals shall not be accepted or considered. 
 
10.7 All submittals shall be submitted in a sealed envelope or container, and clearly marked with 

the RFP number and title on the outside of the parcel. 
 
10.8 All submittals, whether selected or rejected, shall become the property of Placer County and 

will not be returned. 
 
10.9 The County reserves the right to waive minor defects and/or irregularities in proposals, and 

shall be the sole judge of the materiality of any such defect or irregularity. 
 
10.10 All costs associated with proposal preparation shall be borne by the offeror. 
 

10.11 All proposals shall remain firm for one hundred twenty (120) days following the closing 
date for the receipt of proposals. 

 
11.0 EVALUATION CRITERIA 

 
The following evaluation criteria and rating schedule will be used to determine the most highly 
qualified firm(s). 
 

Evaluation Criteria 

Maximum 
Points Possible 

1.  Overall Approach to Project 
(per response to Tab A) 

5 

2.  Capabilities of Firm / Team 
(per response to Tab B; reference checks will be 
excluded from points assigned for this criteria.   
See explanation below) 

25 

3.  Qualifications and Availability of Proposed Staff 
(per response to Tab C) 

35 

4.  Project Understanding and Approach 
      (per response to Tab D) 

35 

Total Possible Points: 100 
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Reference checks will only be performed at the sole option of the selection committee for the top 
teams selected for interviews.  If reference checks are performed, the evaluation results of 
reference checks will be included in the interview evaluation process.  Placer County’s Local 
Vendor Preference policy shall not be considered in the evaluation of responses to this RFQ.  
 

12.0 SELECTION PROCEDURE 
 
12.1 Submittals will be reviewed for responsiveness, and responsive submittals will further be 

screened by a selection committee in accordance with the above criteria.  The firm(s) 
submitting the highest rated proposal may be invited for interviews. 

 
12.2 The County reserves the right to make an award without further discussion of the submittal 

with the offeror.  Therefore, the proposal should be submitted initially on the most favorable 
terms that the firm or individual might propose. 

 
12.3 The County reserves the right to award a contract to the firm(s) that presents the best 

qualifications and whose proposal best accomplishes the desired results. 
 
12.4 The County reserves the right to reject any or all proposals, or to waive minor 

irregularities in said proposals, or to negotiate minor deviations with the 
successful firm(s).  In the case of differences between written words and figures 
in a proposal, the amount stated in written words shall govern.  In the case of a 
difference in unit price versus the extended figure, the unit price shall govern. 



Attachment A 

 
LOCATION MAP 

 

BRIDGE REPLACEMENT PROJECT ON HAINES ROAD AT THE WISE CANAL 
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Attachment B 

PSA NO. ______ 
 
ADMINISTERING AGENCY: DEPARTMENT OF PUBLIC WORKS 
 
DESCRIPTION: PROFESSIONAL SERVICES AGREEMENT (PSA) FOR   ENGINEERING 

AND RELATED SERVICES FOR THE BRIDGE REPLACEMENT 
PROJECT ON HAINES ROAD AT THE WISE CANAL. 

 
THIS AGREEMENT MADE AND ENTERED INTO THIS                      day of                           , 
2011, BY AND BETWEEN the COUNTY OF PLACER, hereinafter referred to as "COUNTY", 
and CONSULTANT NAME, located in CONSULTANT CITY, STATE, hereinafter referred to as 
"CONSULTANT". 

W I T N E S S E T H 
 
WHEREAS, the COUNTY requires qualified professional engineering services for the design, 
preparation of construction contract plans and specifications, and other related project delivery 
services for the BRIDGE REPLACEMENT PROJECT ON HAINES ROAD AT THE WISE 
CANAL, and   
 
WHEREAS, CONSULTANT is duly qualified and has the required experience to provide such 
services and is willing to perform such services, and 
 
WHEREAS, COUNTY desires to retain the services of CONSULTANT to perform required 
professional services; 
 
NOW, THEREFORE, COUNTY and CONSULTANT in consideration of the mutual covenants 
herein set forth agree as follows: 
 
 1. BASIS OF AGREEMENT.  CONSULTANT hereby agrees to provide professional services 

as an independent contractor to design, prepare construction contract plans and 
specifications, and perform other related engineering services for the BRIDGE 
REPLACEMENT PROJECT ON HAINES ROAD AT THE WISE CANAL as described in 
Exhibit “A” entitled "Scope of Services" attached hereto and by this reference incorporated 
herein.  In exchange, COUNTY agrees to pay CONSULTANT as set forth in Item 6 below. 

 
 2. SERVICES OF CONSULTANT.  The professional services required of CONSULTANT 

under this agreement shall consist of the tasks as described in "Scope of Services" noted 
above. 

 
 CONSULTANT shall employ the customary skills and resources reasonably available to 

the CONSULTANT in accordance with sound engineering practices.  The professional 
services shall be performed by or shall be immediately supervised by a principal or senior 
engineer, currently registered as a professional civil engineer in the State of California.   

 CONSULTANT shall provide the COUNTY with copies of all documents prepared by 
CONSULTANT during the course of this PSA as specified in the attached exhibits.  All 
such documents shall become the property of the COUNTY. 
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3. INFORMATION TO BE PROVIDED BY COUNTY.  COUNTY will provide the following 

item to CONSULTANT.  
 

a. Copies of project data developed to the date of this agreement  
  

 4. AMENDMENTS TO AGREEMENT.  All amendments to this agreement must be in writing 
with written approval by the COUNTY's Director of Public Works and the authorized agent 
of the CONSULTANT. 

 
 5. TIME OF COMPLETION. CONSULTANT agrees to complete all tasks listed in the Scope 

of Services within four (4) years from the Notice to Proceed, no later than July 31, 2015.  
Upon Notice to Proceed, CONSULTANT shall prepare and follow a schedule, acceptable 
to the COUNTY, which will result in meeting the completion date with the exception of 
delays beyond the control of the CONSULTANT.  CONSULTANT shall notify the 
COUNTY when this schedule is not met and state what actions are being taken to rectify 
this delay.    

 
6. AMOUNT OF PAYMENT.  As full payment for all services as set forth in Exhibits “A”, “C”, 

and “D” herein, the COUNTY shall pay up to the amount listed based on the budget of 
each Task as shown in Exhibit “C” up to a total maximum sum of 
_______________________ DOLLARS ($_________) to CONSULTANT as full payment 
for all services as set forth in Exhibits “A” and “C” herein.  Payment for the CONSULTANT 
services shall be at the rates and charges as set forth in Exhibit “D” attached hereto and 
by this reference incorporated herein.   

 
CONSULTANT shall not be reimbursed for any additional expenses incurred unless prior 
written approval is given by the COUNTY  through a fully executed written amendment.  
CONSULTANT shall not undertake any such work without prior written approval of the 
COUNTY. 

 
Notwithstanding any other terms of this agreement, no payments shall be made to 
CONSULTANT until COUNTY is satisfied that services of such value have been rendered 
pursuant to this agreement. 

 
All sub contracts in excess of $25,000 shall contain the above provisions. 
 

7. PAYMENT SCHEDULE.  Payments shall be made to CONSULTANT as set forth in the 
Exhibit “C” entitled "Payment Schedule", attached hereto and by this reference 
incorporated herein.  CONSULTANT shall bill COUNTY not more often than monthly for 
the work performed pursuant to this agreement.  Billing submitted by the CONSULTANT 
shall be itemized by work activities (Tasks) as defined in the Scope of Services in 
conjunction with current cost.  This contract shall be based upon actual costs plus a fixed 
fee.  All payment requests will be subject to those items identified in Exhibit “C”.  The 
COUNTY shall review and pay approved charges within 30 days of receipt of the invoice.  
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Notwithstanding any other terms of this agreement, no payments shall be made to 
CONSULTANT until COUNTY is satisfied that services of such value have been rendered 
pursuant to this agreement. 

 
The CONSULTANT shall comply with the Cost Principles, Title 48 Code of Federal 
Regulations (CFR) Chapter 1, Part 31, and Uniform Administrative Requirements, Title 49 
CFR, Part 18, as required in this PSA. 
 
Any costs for which payment has been made to Consultant that are determined by 
subsequent audit to be unallowable under 48 CFR, Federal Acquisition Regulations 
System, Chapter 1 part 31 et, seq., or  49  CFR  Part 18 Uniform Administrative 
Requirements for Grants and  Cooperative  Agreements  to  State  and Local 
Governments, are subject to repayment by Consultant to County. 
 
All sub contracts in excess of $25,000 shall contain the above provisions. 
 

8. RECORDS. CONSULTANT shall maintain at all times complete detailed records with 
regard to services performed under this agreement in a form acceptable to COUNTY, and 
COUNTY, California Department of Transportation (Caltrans), the California State Bureau 
of Audit, and the Federal Highway Administration shall have the right to inspect such 
records at any reasonable time. Notwithstanding any other terms of this agreement, no 
payments shall be made to CONSULTANT until COUNTY is satisfied that services of such 
value have been rendered pursuant to this agreement.  All records shall be retained by 
CONSULTANT for a period of at least three (3) years after the date of final payment to 
CONSULTANT. 
 
All sub contracts in excess of $25,000 shall contain the above provisions. 

 
9. CONFIDENTIALITY OF DATA.  All financial, statistical, personal, technical, or other data 

and information relative to the COUNTY’S operations, which are designated confidential 
be the COUNTY and made available to the CONSULTANT in order to carry out this 
contract, shall be protected by the CONSULTANT  from unauthorized use and 
disclosure. 
 
Permission to disclose information on one occasion, or public hearing held by the 
COUNTY relating to the contract, shall not authorize the CONSULTANT to further disclose 
such information, or disseminate the same on any other occasion. 

 
The CONSULTANT shall not comment publicly to the press or any other media regarding 
the contract of the COUNTY’S actions on the same, except to the COUNTY’S staff, 
COUNTANT’S own personnel involved in the performance of this contract, at public 
hearings or in response to questions from a Legislative committee. 

 
The CONSULTANT shall not issue any news or public relations item of any nature, 
whatsoever, regarding work performed or to be performed under this contract without prior 
review of the contents thereof by the COUNTY, and receipt of the COUNTY’S written 
permission. 
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Any subcontract entered into as a result of this contract shall contain all of the provision of 
this Article. 
 

10. EMPLOYEES OF CONSULTANT.  All persons performing services for CONSULTANT 
shall be solely employees of CONSULTANT and not employees of COUNTY.  
CONSULTANT shall be solely responsible for the salaries and other benefits, including 
Workers' Compensation, of all such personnel. 

 
11. CONFLICT OF INTEREST.  CONSULTANT warrants and covenants that no official or 

employee of the COUNTY, nor any business entity which an official of the COUNTY has 
an interest, has been employed or retained to solicit or aid in the procuring of this 
Agreement, nor that any such person will be employed in the performance of this 
Agreement without immediate divulgence of such fact to the COUNTY. 

 
12. NONDISCRIMINATION. During the performance of this agreement, CONSULTANT 

shall not unlawfully discriminate against any employee or applicant for employment 
because of race, religion, color, national origin, ancestry, physical handicap, medical 
condition, marital status, age (over 40), or sex.  CONSULTANT shall insure that the 
evaluation and treatment of its employees and applicants for employment are free of 
such discrimination.  CONSULTANT shall comply with the provisions of the Fair 
Employment and Housing Act (Government Code Section 12900 et seq.) and the 
applicable regulations promulgated thereunder (California Code of Regulations, Title 2, 
Section 7285.0 et seq.)  The applicable regulations of the Fair Employment and 
Housing Commission implementing Government Code, Section 12990, set forth in 
Chapter 5 of Division 4 of Title 2 of the California Code of Regulations are incorporated 
into this agreement by reference and made a part hereof as if set forth in full.   

 
CONSULTANT shall give written notice of its obligation under this clause to labor 
organizations with which it has a collective bargaining or agreement.   

 
CONSULTANT shall include the non-discrimination and compliance provisions of this 
clause in all subcontracts to perform work under this agreement. 

 
CONSULTANT shall comply with Title VI of the Civil Rights Act of 1964, as amended, 
and any applicable regulations promulgated thereto. 

 
The COUNTY has established a UDBE Contract goal of 2.0%, expressed as a 
percentage of the dollar value of the agreement, for UDBE’s participating in this 
agreement. Consultants must give consideration to DBE firms as specified in 23 CFR 
172.5(b), 49 CFR, Part 26, and in Exhibit 10-I “Notice to Proposers Disadvantaged 
Business Enterprise Information.” If the contract has an underutilized DBE (UDBE) goal, 
the consultant must meet the UDBE goal by using UDBEs as subconsultants or 
document a good faith effort to meet the goal. If a UDBE subconsultant is unable to 
perform, the consultant must make a good faith effort to replace him/her with another 
UDBE subconsultant if the goal is not otherwise met. 
 
DBE participation shall be in accordance with Part 26, Title 49 Code of Federal 
Regulations, which is incorporated by reference. 
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The CONSULTANT shall maintain records of all subcontracts entered into with 
UDBE/DBE subcontractors and records of materials purchased from UDBE/DBE 
suppliers.  Such records shall show the name and business address of each 
UDBE/DBE subcontractor or vendor and the total dollar amount actually paid to each 
UDBE/DBE subcontractor or vendor.  Upon completion of the agreement, a summary of 
these records shall be prepared and certified correct by the CONSULTANT or his/her 
authorized representative, and shall be furnished to the COUNTY. 
 

13. HOLD HARMLESS AND INDEMNIFICATION AGREEMENT 
 

The CONSULTANT hereby agrees to protect, defend, indemnify, and hold PLACER 
COUNTY free and harmless from any  and all losses, claims, liens, demands and 
causes of action of every kind and character including, but not limited to, the 
amounts of judgments, penalties, interest, court costs, legal fees, and all other 
expenses incurred by PLACER County arising in favor of any party, including claims, 
liens, debts, personal injuries, death, or damages to property (including employees 
or property of the COUNTY) and without limitation by enumeration, all other claims 
or demands of every  character occurring or in any way incident to, in connection 
with or arising directly or indirectly out of the contract or agreement to the extent that 
the above are caused by negligent acts, errors, omissions, or willful misconduct of 
the CONSULTANT.  CONSULTANT’S obligation shall include the duty to defend 
PLACER COUNTY as set forth in California Civil Code, Section 2778 and 2782.5  
This provision is not intended to create any cause of action in favor of any third party 
against CONSULTANT or the COUNTY or to enlarge in any way the 
CONSULTANT’S liability but is intended solely to provide for indemnification of 
PLACER COUNTY from liability for damages or injuries to third persons or property 
arising from CONSULTANT’S performance pursuant to this contract or agreement. 
 
As used above, the term PLACER COUNTY means Placer County, its officers, 
agents, employees, and volunteers. 

 
14. NON-ASSIGNABILITY.  This agreement, and the rights and duties thereunder, shall not 

be assigned in whole or in part without the express written consent of COUNTY. 
 
15. INSURANCE.  The CONSULTANT shall file with COUNTY concurrently herewith, a 

Certificate of Insurance, indicating companies acceptable to COUNTY, with a Best's 
Rating of no less than A:VII showing.   

 
 Worker's Compensation and Employers Liability Insurance: 
 
 Worker's Compensation Insurance shall be provided as required by any applicable law or 

regulation.  Employer's liability insurance shall be provided in amounts not less than ONE 
MILLION DOLLARS ($1,000,000) each accident for bodily injury by accident, ONE 
MILLION DOLLARS ($1,000,000) policy limit for bodily injury by disease, and ONE 
MILLION DOLLARS ($1,000,000) each employee for bodily injury by disease. 
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 If there is an exposure of injury to CONSULTANT’S employees under the U.S. 
Longshoremen's and Harbor Worker's Compensation Act, the Jones Act, or under laws, 
regulations, or statutes applicable to maritime employees, coverage shall be included for 
such injuries or claims.  

 
 Each Worker's Compensation policy shall be endorsed with the following specific 

language: 
 

Cancellation Notice - "This policy shall not be canceled or materially changed 
without first giving thirty (30) days' prior written notice to the County of Placer." 

 
 CONSULTANT shall require all SUBCONSULTANT(S) to maintain adequate Workers’ 

Compensation insurance.  Certificates of Workers' Compensation shall be filed forthwith 
with the County upon demand. 

 
 General Liability Insurance: 
 

CONSULTANT shall maintain Comprehensive General Liability or Commercial General 
Liability insurance covering all operations by or on behalf of CONSULTANT, providing 
insurance for bodily injury liability and property damage liability for the limits of liability 
indicated below and including coverage for: 

 
(1) Contractual liability insuring the obligations assumed by CONSULTANT in 

this 
Agreement. 

 
One of the following forms is required: 
 

(1) Comprehensive General Liability; 
(2) Commercial General Liability (Occurrence); or  
(3) Commercial General Liability (Claims Made). 

 
If CONSULTANT carries a Comprehensive General Liability policy, the limits of liability 
shall not be less than a Combined Single Limit for bodily injury, property damage, and 
Personal Injury Liability of: 

 
♦ ONE MILLION DOLLARS ($1,000,000) each occurrence 
♦ TWO MILLION DOLLARS ($2,000,000) aggregate 

 
If CONSULTANT carries a Commercial General Liability (Occurrence) policy: 
 

(1) The limits of liability shall not be less than: 
 

♦ ONE MILLION DOLLARS ($1,000,000) each occurrence (combined single 
limit for bodily injury and property damage) 

♦ ONE MILLION DOLLARS ($1,000,000) for Products-Completed Operations 
♦ TWO MILLION DOLLARS ($2,000,000) General Aggregate 
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(2) If the policy does not have an endorsement providing that the General 
Aggregate Limit applies separately, or if defense costs are included in the 
aggregate limits, then the required aggregate limits shall be TWO MILLION 
DOLLARS ($2,000,000). 

 
Special Claims Made Policy Form Provisions: 
 
CONSULTANT shall not provide a Commercial General Liability (Claims Made) policy 
without the express prior written consent of COUNTY, which consent, if given, shall be 
subject to the following conditions: 

 
(1) The limits of liability shall not be less than: 

 
♦       ONE MILLION DOLLARS ($1,000,000) each occurrence (combined single  

limit for bodily injury and property damage) 
♦       ONE MILLION DOLLARS ($1,000,000) aggregate for Products Completed 

Operations 
♦       TWO MILLION DOLLARS ($2,000,000) General Aggregate 

 
(2) The insurance coverage provided by CONSULTANT shall contain language 

providing coverage up to six (6) months following the completion of the PSA 
in order to provide insurance coverage for the hold harmless provisions 
herein if the policy is a claims made policy. 

 
Conformity of Coverages: 

 
 If more than one policy is used to meet the required coverages, such as a separate 

umbrella policy, such policies shall be consistent with all other applicable policies used to 
meet these minimum requirements.  For example, all polices shall be Occurrence Liability 
policies or all shall be Claims Made Liability policies, if approved by the County as noted 
above.  In no cases shall the types of policies be different. 

  
 Endorsements: 
 
 Each Comprehensive or Commercial General Liability policy shall be endorsed with the 

following specific language: 
 

A.      "The County of Placer, its officers, agents, employees, and volunteers are to be 
covered as insured for all liability arising out of the operations by or on behalf of 
the named insured in the performance of this Agreement." 

 
B. "The insurance provided by the CONSULTANT, including any excess liability 

or umbrella form coverage, is primary coverage to the County of Placer with 
respect to any insurance or self-insurance programs maintained by the 
County of Placer and no insurance held or owned by the County of Placer 
shall be called upon to contribute to a loss." 
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C.       "This policy shall not be canceled without first giving thirty (30) days prior 
written notice and (ten) days prior written notice of cancellation for non-
payment of premium to the County of Placer." 

  
 Automobile Liability Insurance 
  
 CONSULTANT shall maintain automobile liability insurance covering bodily injury and 

property damage in an amount no less than ONE MILLION DOLLARS ($1,000,000) 
combined single limit for each occurrence.  

 
 Covered vehicles shall include owned, non-owned, and hired automobiles/trucks.  
 
 Professional Liability Insurance (Errors & Omissions): 

 
Professional Liability Insurance for Errors and Omissions coverage in the amount of 
not less than one million dollars ($1,000,000) combined single limit for each 
occurrence and two million dollars ($2,000,000) aggregate. 
 
If Consultant sub-contracts in support of Consultants work provided for in the 
agreement, Professional Liability Insurance for Errors shall be provided by the sub 
contractor in an amount not less than one million dollars ($1,000,000) in aggregate. 
 
The insurance coverage provided by the consultant shall contain language providing 
coverage up to six (6) months following completion of the contract in order to provide 
insurance coverage for the hold harmless provisions herein if the policy is a claims 
made policy. 

 
Additional Requirements  
 
Premium Payments: The insurance companies shall have no recourse against the 
COUNTY and funding agencies, its officers and employees or any of them for payment 
of any premiums or assessments under any policy issued by a mutual insurance 
company. 
 
Policy Deductibles: The CONSULTANT shall be responsible for all deductibles in all of 
CONSULTANT’S insurance policies.  The amount of deductibles for insurance coverage 
required herein should be reasonable and subject to COUNTY’S approval. 
 
CONSULTANT’S Obligations: CONSULTANT’S indemnity and other obligations shall not 
be limited by the foregoing insurance requirements and shall survive the expiration of this 
agreement. 
 
Material Breach: Failure of the CONSULTANT to maintain the insurance required by this 
agreement, or to comply with any of the requirements of this section, shall constitute a 
material breach of the entire agreement. 

 
16. GENERAL COMPLIANCE WITH LAWS.  The CONSULTANT shall exercise usual and 

customary care in its efforts to comply with applicable Federal, State and local laws, 
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statutes, rules and regulations that are in effect as of the date of this agreement.  
CONSULTANT shall comply with all laws regarding payment of prevailing wages, 
including, without limitation, California Labor Code Section 1720, as such laws may be 
amended or modified.  CONSULTANT agrees to comply with any directives or regulations 
issued by the California State Department of Industrial Relations or any other regulatory 
body of competent jurisdiction. 

 
17. JURISDICTION.  This agreement shall be administered and interpreted under the laws of 

the State of California.  Jurisdiction of litigation arising from this agreement shall be in that 
State.  Initial venue shall be Placer County, California. The parties each waive any federal 
court removal and/or original jurisdiction rights they may have. If any part of this 
agreement is found to be in conflict with applicable laws, such part shall be inoperative, 
null, and void insofar as it is in conflict with said laws, but the remainder of this agreement 
shall be in full force and effect. 

 
18. USE OF SUBCONSULTANTS.  CONSULTANT shall not use the services of any 

SUBCONSULTANT without the written approval by COUNTY prior to SUBCONSULTANT 
commencing any work on this project.  The SUBCONSULTANT shall comply with all 
applicable provisions of this PSA, including, but not limited to, providing records, time of 
completion, payment schedule, etc. 

 
19. SUSPENSION OR ABANDONMENT WITH OR WITHOUT CAUSE.  COUNTY may 

suspend or abandon, by written notice, all or a portion of the work under this agreement for 
any reason.  CONSULTANT may request that all or a portion of the work under this 
agreement be suspended or abandoned for any reason by notifying COUNTY in writing.  
Suspension or abandonment shall only be valid upon receipt of written approval of the 
request by COUNTY. 

 
20. CANCELLATION.  This agreement may be canceled by the Placer County Board of 

Supervisors upon the giving of 30 days advance written notice.  Such notice shall be 
personally served or given by United States Mail.   

 
 In the event of cancellation by COUNTY, CONSULTANT shall be paid for all work 

performed and reasonable and un-cancelable expenses to the date of cancellation, unless 
this cancellation is a result of non-performance by the CONSULTANT, in which case 
CONSULTANT shall be paid for all work performed to the date of cancellation, less any 
estimated increased cost in the completion of the scope of services due to such 
cancellation, but in no event less than zero. 

   
 In the event of cancellation initiated by the CONSULTANT, CONSULTANT shall be paid 

for all work performed to the date of cancellation, less any estimated increased cost in the 
completion of the scope of services due to such cancellation, but in no event less than 
zero. 

  
21. COVENANT AGAINST CONTINGENT FEES.  The CONSULTANT warrants that he has 

not employed or retained any company or person, other than a bona fide employee 
working for the CONSULTANT, to solicit or secure this agreement, and that he has not 
paid or agreed to pay any company or person, other than a bona fide employee, any fee, 
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commission, percentage, brokerage fee, gift, or any other consideration, contingent upon 
or resulting from the award or formation of this agreement.  For breach or violation of this 
warranty, the COUNTY shall have the right to annul this agreement without liability, or at 
its discretion to deduct from the agreement price or consideration, or otherwise recover, 
the full amount of such fee, commission, percentage, brokerage fee, gift, or contingent fee. 

  
22. DISPUTES.  All claims, counter-claims, disputes, and other matters in question between 

COUNTY and CONSULTANT that cannot be settled by agreement between the parties 
will be presented to the Board of Supervisors of COUNTY for consideration.  In the event 
the Board of Supervisors cannot resolve the matter or matters to the satisfaction of the 
parties, either party may undertake whatever legal actions against the other, as it deems 
necessary.   

 
23. REMEDIES.  In the event of breach of any condition or provision hereof, the COUNTY 

shall have the right, by prior written notice to the CONSULTANT, to terminate the 
employment of the CONSULTANT hereunder and cancel this agreement and have the 
work thus canceled otherwise performed, without prejudice to any other rights or remedies 
of the COUNTY.  The COUNTY shall have the benefit of such work as may have been 
completed up to the time of such termination or cancellation, and with respect to any part 
which shall have been delivered to and accepted by the COUNTY there shall be an 
equitable adjustment of compensation, which in no event shall exceed the total amount 
provided in Item 6 hereof. 

 
24. EQUIPMENT. Prior authorization in writing by the COUNTY shall be required before the 

CONSULTANT enters into any non-budgeted purchase order or subcontract exceeding 
$500 for supplies, equipment, or CONSULTANTS service.  The CONSULTANT shall 
provide an evaluation of the necessity or desirability of incurring such costs. 

 
For purchase of any item, service or consulting work not covered in the CONSULTANTS 
Cost proposal and exceeding $500, with prior authorization by the COUNTY, three 
competitive quotations must be submitted with the request or the absence of bidding must 
be adequately justified.  
 
The CONSULTANT shall maintain an inventory record for each piece of non-expendable 
equipment purchased or built with funds provided under the terms of this contract.  The 
inventory record of each piece of such equipment shall include the date acquired, the cost, 
serial number, model identification, and any other information or description necessary to 
identify said equipment.  Non-expendable equipment so inventoried are those items of 
equipment that have a normal life expectancy of one year or more and an approximate 
unit price of $5,000 or more.  In addition, theft sensitive items of equipment costing less 
than $5,000 shall be inventoried. A copy of the inventory record must be submitted to the 
COUNTY on request by the COUNTY. 
 
At the conclusion of the contract or if the contract is terminated, the CONSULTANT may 
either keep the equipment and credit the COUNTY in an amount equal to its fair market 
value or sell equipment at the best price obtainable, at a public or private sale, in 
accordance with established COUNTY procedures and credit the COUNTY in an amount 
equal to the sales price.  If the CONSULTANT elects to keep the equipment, fair market 
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value shall be determine at the CONSULTANT'S expense, on the basis of a competent, 
independent appraisal of such equipment.  Appraisals shall be obtained from an appraiser 
mutually agreeable to the COUNTY and CONSULTANT.  If it is determined to sell the 
equipment, the terms and conditions of such sale must be approved in advance by the 
COUNTY. 
 
CFR 49, Part 18 requires a credit to Federal funds when participating equipment with a fair 
market value greater than $5,000 is credited to the project.   
 
Any subcontract entered into as a result of this contract shall contain all the provisions of 
this article. 

 
25. NOTICES. All notices, and approvals or demands of any kind required or desired to 

be given by the COUNTY and CONSULTANT shall be in writing and shall be deemed 
served or given upon delivery if personally delivered or faxed, or, if mailed, forty-eight 
(48) hours after depositing the notice or demand in the United States mail, certified or 
registered, postage prepaid to the addresses shown below.  COUNTY and 
CONSULTANT may from time to time by written notice to the other designate another 
place for receipt of future notices. 

 
COUNTY:  Attn:  COUNTY PROJECT MANAGER 

Placer County Department of Public Works 
3091 County Center Drive, Suite 220 
Auburn, California 95603 
Fax: (530) 745-3540 

 
 
CONSULTANT: Attn:  CONSULTANT PROJECT MANAGER 

CONSULTANT NAME   
CONSULTANT ADDRESS 
Fax: (xxx) xxx-xxxx 
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IN WITNESS WHEREOF, the parties have hereunto set their hands the year and date first above written. 
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APPROVED AS TO PROCEDURE 
 
By:__________________________ 
   Ken Grehm, Director of Public Works 
      
Date:________________________ 

“COUNTY” 
STATE OF CALIFORNIA 
COUNTY OF PLACER 
 
By:___________________________ 
      Chairman 
      Board of Supervisors 
 
Date:_________________________ 
 
Award of PSA No. _____ 
Authorized by the Board of Supervisors 
on:________________ 

 
 
 
 
 
 
 
 
 
 
 
 

APPROVED AS TO FUNDS 
 
By:________________________ 
 Auditor, Placer County 
 
Date:______________________ 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
    

“CONSULTANT” 
(Type full legal name of consultant, entity type, 
state of organization here) 
Example:  XYZ Corp., Inc. 
                 A California Corporation 
 
By: ___________________________ 
      Officer Signature # 1 
      (Signature Notarized) 
 
By: ___________________________ 
      Print Name and Title 
 
Date: __________________________ 
 
By: ___________________________ 
       Signature # 2   
        (Signature Notarized) 
 
By: ___________________________ 
      Print Name and Title 
 
Date: __________________________ 

 
 

 

APPROVED AS TO FORM 
 
By: _________________________ 
      County Counsel, Placer County 
      
Date: _______________________ 

EXHIBITS: 
A - Scope of Services 
B - Location Map 
C - Payment Schedule 
D - Consultant Hourly 

  Rates 
   
 

 
 

 
"If Contractor is a corporation, PSA must be signed by the following two corporate officers, one from each category: (1) Chairman of the Board, 
President or any Vice President, and (2), Corporate Secretary, any Assistant Corporate Secretary, Chief Financial Officer or any Treasurer or Assistant 
Treasurer, unless an authenticated copy of a resolution of the corporation which delegates to a single officer the authority to bind the corporation is 
attached to this PSA.  
If Contractor is another type of business entity, such as a partnership or limited liability company, PSA must be signed by officer(s) possessing legal 
authority to bind the entity.  An authenticated copy of a resolution, partnership agreement, operating agreement or other legal evidence of signature 
authority must be attached to this PSA." 
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EXHIBIT “A” 
 

PLACER COUNTY 
DEPARTMENT OF PUBLIC WORKS 

 
BRIDGE REPLACEMENT PROJECT ON HAINES ROAD AT THE WISE CANAL 

 
SCOPE OF SERVICES 

 
 
I. PROJECT BACKGROUND 
  

Haines Road is a local rural road located east of the City of Auburn in the Sierra Nevada 
foothills.  The road accommodates two lanes and runs north-south from Dry Creek Road to Bell 
Road.  The road crosses the Wise Canal (a PG&E facility) on a narrow bridge approximately 
one-half mile north of Bell road.  The existing Haines Road Bridge over Wise Canal (19C-0145) 
is functionally obsolete and is to be replaced under the Federal Highway Bridge Program (HBP). 
The existing structure is a single span concrete slab bridges and has a sufficiency rating (SR) of 
55. 

  
II. PROJECT DESCRIPTION 
 

The COUNTY is contracting with the CONSULTANT to perform engineering design, prepare 
construction contract plans and specifications, and perform other related engineering services for 
the replacement of the Haines Road Bridge over Wise Canal. 
 

III. ITEMS OF WORK 
 
 The COUNTY contracts with the CONSULTANT to provide all required engineering services 

necessary to prepare final design documents of the Haines Road Bridge Replacement over 
Wise Canal.  The intent of the agreement is to have the CONSULTANT develop construction 
plans, specifications, engineer's cost estimate, design report, and other applicable documents 
acceptable to the COUNTY, regional regulatory agencies, and other involved agencies to allow 
the COUNTY to immediately proceed to advertise for bids for construction.  The work product 
shall meet the minimum requirements identified in herein. 

 
 The CONSULTANT shall prepare the construction plans, specifications, and engineer's cost 

estimate in English units.  The CONSULTANT shall prepare all other submittals to the 
COUNTY, regional regulatory agencies, and other involved agencies in English units. 

 
 Project design and related engineering services shall include the following tasks: 
 
 Task 1 - Phase 1 Preliminary Engineering 
 

Task 1.1 - Project Management 
 

CONSULTANT will manage the project by tracking the schedule, budget and value of 
the products produced.  CONSULTANT will create and maintain an “issues log” for the 
project, which will document each issue encountered, the responsible decision-maker for 
that issue, and the date the decision was made.  This “issues log” will be transmitted to 
the County on a regular basis. 
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Task 1.1.1 - Project Management 
 
The CONSULTANT will manage project tasks including work needed to: 
 
• Lead, direct and monitor the project team 

• Prepare and monitor a Work Plan and QA/QC Plan 

• Prepare for, attend, and document Team Meetings and Action Items (ten 
meetings at the County and ten conference calls) 

• Prepare and coordinate a critical path method schedule 

• Prepare quarterly progress reports 

• Prepare Monthly Invoices 

• Prepare Caltrans Programming Paperwork and Local Assistance Manual 
Forms 

• Miscellaneous coordination and support  

o Assist the COUNTY with meetings and coordination efforts with property 
owners 

o Assist the COUNTY with the preparation of Board of Supervisors’ 
memoranda / correspondence 

A project information binder will also be prepared and provided to the COUNTY’s 
project manager and all CONSULTANT sub consultants.  The binder will include 
project relevant information including the project organization chart and contact 
list, the project work plan (scope of services, schedule and budget), invoicing 
procedures (for the sub consultants), filing system information, CADD standards 
to be utilized for the project, and a section for future meeting minutes and 
agendas, as well as a decision log. 
 
In addition to the above tasks, CONSULTANT will set up a secure project 
information exchange portal on the CONSULTANT website to facilitate 
information exchange, such as the survey information, etc.  Updated, (password 
protected), project information will be posted as needed to allow the County 
access to up-to-date information 
 
The CONSULTANT will prepare the paperwork necessary to comply with the 
requirements of the HBP program and Local Assistance Procedures Manual 
(LAPM) for the proposed project for the County to submit to Caltrans District 3 Local 
Assistance. The documents will include: 
• HBP Scope/Cost/Schedule Change Requests (If needed) 
• Finance Letters 

CONSULTANT will prepare, negotiate, and monitor a work plan which includes 
the scope of work, fee, the terms of the professional services agreement and 
other contractual requirements. 

 
As part of general project management responsibilities, the CONSULTANT will 
prepare monthly status reports addressing the progress of the project, project 
design schedule, decisions that must be made to keep the project on schedule, 
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and a list of work that has been accomplished in the previous month and 
forecasted for the upcoming month.  
 
Quality Control / Quality Assurance: 
The CONSULTANT will utilize a quality control plan/process for this project 
whereby deliverables are reviewed for uniformity, compatibility and 
constructability as well as general conformance with the federal HBP program 
requirements.   Senior level roadway and bridge PS&E review will be 
incorporated with Task 1 - Phase 1 Preliminary Engineering and Task 2 - Phase 
2 Final Design. 

 
Task 1.1.2 - Kickoff Meeting and Field Inspection 
 

 CONULTANT will coordinate a kick-off meeting with the COUNTY, Caltrans, the 
consultant team and any other project stakeholders that may be appropriate to 
thoroughly discuss the project background, scope, concepts, schedule, and 
management.  This meeting will result in an understanding amongst the project 
stakeholders as to the project scope and schedule, and major project issues that 
have already been identified by project stakeholders will be shared at this 
meeting. 

 
 CONSULTANT will conduct a visual on-site field investigation to identify existing 

conditions and confirm preliminary design assumptions and parameters.  
CONSULTANT will confer with Caltrans Division of Structures Local Assistance 
and Caltrans District Local Assistance as necessary to confirm project 
assumptions and physical project limits for eligible HBP work. 

 
 Task 1.1.3 - Public Outreach 
 
 The CONSULTANT team will provide technical support throughout the public 

outreach process on an as-needed basis.  This support may consist of providing 
visual display boards and attending public meetings, as requested by the County.  
It is anticipated that meetings will include: three (3) meetings with North Auburn 
MAC and property owners. 

 
Deliverables (Tasks 1.1.1 -- 1.1.3): 
1. Project work plan. 

2. QA/QC plan. 

3. Construction CPM schedule. 

4. Monthly progress reports and schedules with Issues Log. 

5. Meeting notes prepared by CONSULTANT and distribution to all 
attendees. 

6. LAPM / HBP documents required 

7. Setup and manage web based project information exchange portal. 

8. Project information binders. 

Task 1.2 - Geotechnical Engineering Services 
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 Task 1.2.1 - Preliminary Foundation Report 

 
To support the preliminary design phase of the project, CONSULTANT will 
prepare a PFR in general accordance with Caltrans guidelines (Guidelines for 
Foundation Investigations and Reports, Version 1.2, June 2002).  The purpose of 
the PFR will be to document existing conditions, make preliminary foundation 
recommendations, and fine-tune the scope of additional design-level 
geotechnical investigations.  Preparation of the PFR will be based on literature 
review, aerial photograph interpretation, review of as-built data, review of existing 
geotechnical documents, and site reconnaissance.  The PFR will include the 
following: 
 
• Summary of site geology and anticipated subsurface conditions 

• Project location description 

• Summary of as-built data 

• Preliminary Scour Evaluation based on Hydrology/Hydraulic and 
geotechnical information available 

• Seismic study 

• Initial liquefaction potential assessment 

• Initial corrosion evaluation 

• Preliminary foundation recommendations 

• Recommended additional field work and laboratory testing 

 
Task 1.2.2 – Geotechnical Investigation and Foundation Report (FR) 
 
CONSULTANT will perform a design-level geotechnical investigation and 
prepare a FR in accordance with Caltrans guidelines (Guidelines for Foundation 
Investigations and Reports, Version 1.2, June 2002).  CONSULTANT will 
perform the following scope of services. 
 
Pre-field Activities 
• Review the PFR. 

• Review design plans to determine exploratory boring locations. 

• Perform a site reconnaissance to review project limits, determine drill rig 
access and mark out exploratory boring locations for subsequent utility 
clearance. 

• Submit requisite fees, prepare applications, and obtain permits from the 
following agencies, as necessary: 

1. Boring Permit – Placer County Environmental Health Department. 

2. Encroachment Permit – Placer County, Caltrans. 

3. Notify subscribing utility companies via Underground Service Alert 
(USA) a minimum of 48-hours (as required by law) prior to 
performing exploratory excavations at the site. 
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It is assumed that all permit fees for the County will either be waived or paid by 
the County. 
 
• Retain the services of a California C57-licensed drilling subcontractor to 

perform exploratory borings, likely utilizing a coring rig. 

• Retain the service of a geophysicist for conducting a seismic refraction 
survey subsurface site characterization (if needed). 

 
Field Exploration Program 
• Provide traffic control measures utilizing a detour and signage 

• Advance six exploratory borings (assuming 40’ depth each), two at each 
anticipated abutment location and two at the anticipated pier location.  Use 
HQ coring methods to core a minimum of 20 feet into bedrock (to confirm 
rock conditions) in each hole.  These explorations will provide an evaluation 
of subsurface soils/rock conditions for the proposed structure.  Perform 
Standard Penetration Test (SPT) sampling at shallow selected depths until 
bedrock is reached.  One to two bulk samples will be collected from the 
roadway subgrade to evaluate the R-value for pavement design. 

1. Classify and continuously log subsurface soil conditions 
encountered in each test boring at the time of drilling.  Obtain 
"relatively undisturbed" and bulk samples of substrata from test 
borings. 

2. Log borings in accordance with Caltrans guidelines. 

3. Upon completion, backfill borings in accordance with County permit 
requirements.  Excess drill cuttings will be spread onsite or off-
hauled as required. 

 
Laboratory Testing Program 
To evaluate the index and engineering properties of the prevailing subsurface 
conditions, we anticipate performing the following laboratory tests: 

 
• In-situ Moisture/Density, American Society for Testing and Materials 

(ASTM) D2937 Test Procedure 

• Grain Size Distribution, ASTM D1140 and D422 

• Atterberg Limits, ASTM D4318 

• Unconfined compressive Strength of soil samples, ASTM 2166 

• Expansion Index, ASTM D4829 

• Maximum Dry Density/Optimum Moisture Content, ASTM D1557 

• Soil Corrosion Parameters (pH, Resistivity, Sulfate, Chloride), Caltrans Test 
Methods (CAL) 417, 422 and 643 

• Resistance Value (R-Value), CAL 301 
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Engineering Analysis and Report Preparation 
CONSULTANT will analyze field and laboratory data and prepare a FR in 
accordance with Caltrans guidelines.  The FR will include (but not be limited to) 
the following: 

 
• Summary of scope of work 

• Project description 

• Field exploration program summary 

• Laboratory testing program 

• Site geology and subsurface conditions 

• Geologic profiles and engineering parameters 

• Scour Evaluation will incorporate the hydraulic findings outlined in the 
structure Hydrology/Hydraulics Report with geologic and geotechnical 
information and provide recommendations regarding the depth of potentially 
scourable material. 

• Seismic study (in accordance with Caltrans Seismic Design Criteria, 
Version 1.3) 

• Liquefaction evaluation 

• Corrosion evaluation 

• Foundation recommendations 

• Slope stability analysis for abutments 

• Construction considerations 

• Log of Test Boring (LOTB) sheets 

 
Deliverables (Tasks 1.2.1 -- 1.2.2): 
1. Preliminary Foundation Report (PFR), 2 copies. 

2. Draft and Final Foundation Reports (FR), 2 copies. 

3. Log Test Borings (LOTB). 

 
Task 1.3 – Hydrologic and Hydraulic Engineering Services  

The hydraulics scope is based on the following assumptions: 
• The hydraulic engineering services are to determine the impacts that the bridge 

replacement project will have on the PG&E canal and to ensure that the bridge is 
properly designed for the hydraulic conditions.  

• PG&E will provide flow data necessary to perform the hydraulic analyses. 

 
CONSULTANT will review available data provided by the County and PG&E. 
CONSULTANT will research hydrologic data from the Placer County Flood Control 
District, USGS, and other relevant sources. 
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Field Reconnaissance: 
CONSULTANT will conduct a field reconnaissance to assess existing conditions in 
vicinity of the project site. Potential hydraulic-related design problems will be identified 
for use by other Project Team disciplines. 
 
Hydrologic Analysis: 
CONSULTANT will utilize flow data provided by PG&E. The PG&E flow data may or may 
not include stormwater flows (or seepage loss) as part of its managed flow components 
and the CONSULTANT should be capable of determining any or all additional flows.  
 
Hydraulic Analysis: 
CONSULTANT will perform the hydraulic analysis to determine the 50-year and 100-
year flow characteristics based on PG&E flow data, including water surface elevations 
(depths) and velocities. CONSULTANT will analyze the hydraulics for both existing 
and proposed conditions. Work will be coordinated with the Project Team surveyors 
regarding the surveyed cross-sections. 
 
Location Hydraulic Study: 
CONSULTANT will perform a flood plain risk assessment to determine the flood plain 
impacts from the proposed project. CONSULTANT will prepare a Bridge Location 
Hydraulic Study Report to support the Project Team’s preparation of the Environmental 
Document for the project. 
 
Scour Analysis: 
CONSULTANT will perform a bridge scour analysis to determine the scour potential per 
the methodology specified in the FHWA’s HEC-18 and HEC-23 Manuals. HEC-RAS 
Steady State Scour Analysis may be performed. Work will be coordinated with Project 
Team geotechnical and bridge engineers to evaluate the need for scour 
countermeasures. 
 
Design Hydraulic Study Report: 
CONSULTANT will prepare a Bridge Design Hydraulic Study Report for the project to 
summarize the recommendations and results from the hydraulic and scour analyses 
based on the proposed bridge designs. 

Deliverables: 
• Draft Hydraulic Study (LHS), 2 copies 

• Final Location Hydraulic Study (LHS), 2 copies 

• Draft Design Hydraulic Study Report (DHS), 2 copies 

• Final Design Hydraulic Study Report (DHS), 2 copies 

 
Task 1.4 - Phase 1 Engineering   
 
This task includes further development of the design concept for the preferred alternative 
for environmental approval, permitting and final design.  The task includes; preparation 
of the Geometric Approval Drawings (GAD’S), develop bridge alternative to 30 percent 
design level, develop roadway approaches to 30 percent design, prepare draft and final 
project memorandum, and environmental clearance support. 
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Included in this task is the review of the COUNTY’s survey base mapping and 
verification of completeness for design purposes.  Any additional survey needed for 
preparing the base map for design, will be coordinated with the COUNTY.  Any delays in 
obtaining additional surveys could result in schedule impacts.   Additional surveys will 
also include surveying potholes once completed. 

 
Task 1.4.1 - Prepare Geometric approval Drawings   
 
CONSULTANT will review and develop the two most feasible alternatives 
discussed between CONSULTANT and COUNTY.  CONSULTANT will include 
exhibits based on the chosen alternatives: 
 
The GAD’s will include the following: 
 
• A GAD Checklist and Design Criteria 

• Layouts 

• Profiles and Super Elevations  

• Typical Cross Sections  

• Bridge Advance Planning Study 

• Traffic Control / Stage Construction 

• Right-of-way requirements 

• Preliminary Estimates 

 
Task 1.4.2 - Develop Selected Bridge Alternative to 30 Percent Design   
 
CONSULTANT will review and further investigate two bridge alternative based 
discussions with the COUNTY (cast-in-place concrete and prefabricated bridge 
options will be investigated / considered).  Prepare engineer’s estimate of 
probable cost on a cost per square foot basis for each bridge option.  Cost will be 
based on preliminary quantities developed in general conformance with Caltrans 
Bridge Design aids and will include approximately 25% contingency.  Once the 
most feasible structure type has been indentified, CONSULTANT will proceed 
with engineering design to a 30 percent design level.  Design includes but is not 
limited to geometric cross-section(s), design criteria, engineer’s estimate, stage 
construction plan and potential safety issues.  CONSULTANT will prepare draft 
and final 30 percent design plans for the preferred alternative.  Preliminary bridge 
design will include but is not limited to: 

 
• General Plan 

• Typical Sections (on preferred roadway alignment) 

• Construction Cost Estimate 
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Task 1.4.3 - Develop Roadway to 30 Percent Design 

 
CONSULTANT will proceed with taking the chosen alternative roadway design to 
a 30 percent design level.  Preliminary roadway design will include but is not 
limited to:  

 
• Typical Sections 

• Horizontal Control 

• Key Map and Line Index 

• Layouts (including pedestrian and bicycle access) 

• Profiles and Super Elevations Approximate Construction Limits  

• Drainage Plans and Profiles 

• Utility Plans 

• Detour Plan 

• Stage Construction and Traffic Handling Plan 

• Identifying right-of-way limits and needs  

• Providing files for right of way plat development 

• Approximate Quantities  

• Preliminary Construction Traffic Control, Staging, and Access  

• Utility Conflicts  

• Anticipated Design Exceptions (Assume two Design Exceptions) 

• Preliminary Specifications Items List 

• Construction Cost Estimate 

 
Task 1.4.4 - Prepare Draft and Final Project Memorandum 
 
Prepare a short technical memorandum that includes: 
• Summary of the components of the proposed project including preliminary 

plans, right-of-way (temporary easements), construction staging and 
access, utility relocation and accommodation, and anticipated design 
exceptions. 

• Discussion of the pros & cons of each alternative and a recommendation 
for Final Design 

• Preliminary Quantities and Estimated Construction Cost in GP Estimate 
and Caltrans BEES Format. 

• List of design decisions needed by the COUNTY.  

• List of issues that will be resolved during final design. 

 
 
 

______________________________________________________________________ 
BRIDGE REPLACEMENT PROJECT ON HAINES ROAD AT THE WISE CANAL 

PROFESSIONAL SERVICES AGREEMENT NO. 10066 
EXHIBIT “A” 

PAGE 9 OF15 



Attachment B 

Deliverables (Tasks 1.4.1 -- 1.4.4): 
1. Geometric Approval Drawings (GAD's):  Layout Plan Sheets; Typical 

Cross Section Plan Sheets; and Bridge Advanced Planning Study. 

2. 30 Percent Bridge Design Plans and Estimates:  General Plan of the 
Preferred Alternative. 

3. 30 Percent Roadway Design Plans and Estimates for Preferred 
Alternative:  Layout Plan Sheets; and Typical Cross Section Plan Sheets. 

4. Draft and Final Project Memorandum. 

 
Task 2.0 - Phase 2 Final Design  (Actual scope and fee shall be negotiated after the completion 
of the Task 1 - Phase 1 Preliminary Engineering and shall be processed in a formal contract 
amendment between the CONSULTANT and the COUNTY.  This outline of a potential scope of 
work is not included in the original contract and is provided for future information purposes only.) 
 
Upon receiving written approval for Phase 2 of the contract negotiations as well as notice of 
completion of the CEQA and NEPA processes, Task 2 and Task 3 – Final Design and 
Construction Documents will commence. 
 

Task 2.1 - Draft PS&E 
 
Upon approval of the design memorandum, the CONSULTANT will prepare and submit 
the draft plans, specifications, and estimate to the COUNTY.  
 

Task 2.1.1 - Bridge Design 
 
CONSULTANT will prepare structural calculations and bridge plans for the bridge 
type and configuration agreed upon during the Preliminary Engineering task.  
This submittal will represent a complete, unchecked set of bridge construction 
documents to be submitted to the COUNTY.  CONSULTANT will provide a written 
response to comments from the County. 
 
The bridge design will be performed in general accordance with the following: 
• California Department of Transportation (Caltrans) Standard Plans & 

Specifications  

• Caltrans Bridge Design & Detailing Manuals 

• AASHTO LRFD Bridge Design Specifications with 2006 Interims and 
Caltrans Addenda (Blue Sheets) 

• Caltrans Seismic Design Criteria, Version 1.4 

 
Task 2.1.2 - Roadway Design 
 
CONSULTANT will prepare the roadway civil design based on the approved 
preliminary engineering design concepts in general accordance with County 
Standards, AASHTO “A Policy on Geometric Design of Highways and Streets” 
and the Caltrans Highway Design Manual, Caltrans Standard Specifications and 
Standard Plans.  The Placer County Land Development Manual and the Placer 
County Storm Water Management Manual will also be utilized.  Final grading and 
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drainage details will be developed as well as new/existing roadway conformance 
details, as required. 

 
Engineer’s Estimates of Probable Construction Cost: 
CONSULTANT will provide cost estimates at the draft PS&E design submittal; 
will prepare detailed quantities in accordance with Caltrans standard 
specifications and payment items. The engineer’s estimate of probable 
construction cost (“Marginal Estimate”) for the project will be prepared using the 
most recent and relevant Caltrans Cost Data as well as the County’s cost data. 
 
The Title Sheet will include the appropriate COUNTY and federal funding project 
identification, as well as a sheet schedule, a vicinity map, the project legend, 
general notes, and the project control points. 
 
The roadway Typical Section Sheet will include the roadway structural section as 
designed, based on a County supplied Traffic Index (TI) and the 
recommendations of the Geotechnical Report indicating the R-value. 
 
Plan and Profile sheets will be produced.  The plan view will delineate the 
general roadway improvements and pavement dimensions.  Geometric 
information, tied to the project control points (provided by COUNTY) will be 
shown to sufficiently describe both the horizontal and vertical alignments. 
 
The approach roadway Construction Details will be prepared at appropriate 
scales.  Utility locations, grading limits and geometric details will be shown.  
Specific improvement details may also be shown on the Construction Details. 
 
Traffic handling details will be shown on relevant sheets.  The plan will show 
detour route signage to be used during construction.  Advisory and construction 
area signs (CAS) will be shown on a Construction Area Signs Sheet. 
 
A signing, striping, and pavement marking plan will be developed utilizing 
COUNTY standard details and current Caltrans Traffic Manual, Sign 
Specifications, and Standard Plans, as applicable.  Existing as well as new sign 
locations will be shown.  Standard signs will be designated by appropriate 
Caltrans standard sign numbers.  Temporary signing and striping, portable 
delineators, temporary crash cushion arrays and temporary railing (Type K) will 
be shown, as necessary, on this plan.  CONSULTANT staff will work closely with 
the County Traffic Engineer to incorporate applicable requirements into the 
bridge plans. 
 
CONSULTANT will prepare a conceptual Storm Water Pollution Prevention Plan 
(SWPPP) in accordance with the Regional Water Control Board General Permit 
and Caltrans SWPPP Handbook.  The conceptual SWPPP shall include 
discussion of erosion and sediment control measures during construction and for 
post construction conditions.  Best management practices for construction 
activities will also be addressed. 
 
Task 2.1.3 - Utility Design 
 
CONSULTANT will provide plans for utility design and relocations, including:  
• Waterline relocation  
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• Telecommunication, fiber optics, and cable coordination for agency 
relocation design 

• Sewer manhole impacts 

 
A utility certification will be prepared and procedures followed that are consistent 
with Caltrans Policy on High and Low Risk Underground Facilities.  The 
CONSULTANT will coordinate (as necessary) with the COUNTY in accordance 
with Caltrans Local Assistance Procedures Manual. 
 
Task 2.1.4 - Contract Specifications / Special Provisions 
 
CONSULTANT will prepare the contract Special Provisions for the project based 
in General on Caltrans’ Standard Special Provisions, Caltrans Standard 
Specifications, and County construction contract standards.  CONSULTANT will 
prepare required technical Special Provisions for Sections 8, 9 and 10, and will 
compile with County supplied boilerplate specifications, including Section 4, order 
of work, time of completion, etc.  The basis of the specifications shall be the 
latest Caltrans Standard Specifications.  It is assumed that the COUNTY will 
prepare the “boiler plate” documents, including the notice to bidders, proposal, 
bond forms, and agreement.  Required mitigation measures and permitting 
requirements from the environmental permits will be included in the 
specifications.  CONSULTANT will assemble the final project specifications ready 
for printing the contract documents. 

 
Task 2.1.5 - Utility Coordination / Support 
 
The COUNTY will coordinate the relocation of utilities affected by the bridge 
replacement in accordance with Caltrans Local Assistance Procedural Manual.  
CONSULTANT will assist the COUNTY with this effort by providing technical 
information about design and attending meetings as requested by the COUNTY.   
 

Task 2.2 - Final PS&E 
 

Task 2.2.1 - Bridge Independent Check 
 
The Draft PS&E will be sufficiently completed by CONSULTANT so that an 
independent bridge design check can be completed by the COUNTY.    An 
independent engineer, who was not involved in the design, will re-analyze the 
bridge and retaining walls, verify member capacities and review the special 
provisions for the bridge.  The checker will provide a list of comments and a set 
of “red-marked” plans that communicate issues uncovered during the preparation 
of the independent check.  Issues raised by the checker will be discussed with 
and resolved by the designer and checker.  The final design will reflect 
agreement between the two engineers.  CONSULTANT will provide a written 
response to comments from the County. 

 
Task 2.2.2 - Update Bridge and Roadway PS&E 
 
CONSULTANT will update the PS&E based on the agreement and resolution of 
the bridge independent check for final submittal to the COUNTY.  This submittal 
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will represent the final contract documents that will be issued for bid and 
construction. 
 
Task 2.2.3 – Engineers Estimates 
 
CONSULTANT will provide cost estimates at the final PS&E design submittal.  
CONSULTANT will prepare detailed quantities in accordance with Caltrans 
standard specifications and payment items.  The engineer’s estimate of probable 
construction cost (“Marginal Estimate”) for the project will be prepared using the 
most recent and relevant Caltrans Cost Data as well as the COUNTY’s cost data. 

 
Task 2.2.4 – Permit Engineering Evaluation Report (PEER) 
 
CONSULTANT will prepare a PEER to document the engineering analysis of 
proposed work.  The analysis will include a review of the proposed improvements 
to determine drainage, maintenance, operation, and environmental impacts on 
the state highway system.  Proposed improvements will conform to Caltrans' 
current design standards and practices or be justified by an approved design 
exception. 
 
Task 2.2.5 – Right of Way Engineering and Acquisition  
 
The COUNTY will prepare the plats and legals, as well as appraisal and 
acquisition service.  CONSULTANT will provide a plan showing the areas to be 
acquired.  CONSULTANT will also assist the COUNTY in preparing the Right of 
Way Data sheets, Right of Way authorization Request, and Right of Way 
Certification. 
 
Deliverables (Tasks 2.1 -- 2.2): 
1. Five sets 90 percent Draft PS&E, 11x17 plans 

2. PS&E in electronic format. 

3. Two hard copies Special Provisions. 

4. Draft PS&E 

5. Final PS&E 

6. One set of 24 x 36 reproducible Mylar Final Design Plans signed by 
registered engineer. 

7. One set unbound hard copy of the Final Project Special Provisions signed 
by the registered engineer. 

8. Electronic Microsoft Excel file of Construction Cost Estimate. 

9. AutoCAD Project Plans on CD (Current COUNTY AutoCAD Version). 

10. Electronic Microsoft Word file of specifications. 

11. Hard copy of Construction Cost Estimate. 

12. Encroachment Permit Application Package. 

13. PEER. 
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Task 3.0 - Services During Construction 
 
The CONSULTANT will need to be involved during the bid phase and construction of the project 
to provide the services described below: 
 
• Clarification and information about the PS&E package and geotechnical report during 

advertising and construction  

• Assistance in the preparation of any required addenda to the plans and specifications 
during the advertisement period 

• Review and response to RFI and submittals related to design 

• Review and comment on contract change orders.  

• Periodically visit the site to observe the construction and verify general compliance with 
the intent of the contract documents: 

• Bridge and Roadway Project Engineer (three to four site visits) 

• Geotechnical Engineer (five to six site visits) 

 
The COUNTY will provide Advertisement and Bid Administration. 
 
CONSULTANT shall provide one set of reproducible record drawings (Mylar), which clearly 
identify those changes made during construction (Record Drawings).  Record redline drawings 
kept by the COUNTY will be provided to the CONSULTANT for drafting after completion of 
construction. 
 
The COUNTY will provide: 
• Construction Staking  

• Construction Inspection  

• Construction Management (Resident Engineer)  

• Advertisement and Bid Administration  

 
Task 3.1.0 – Resident Engineer’s Pending File 

 
CONSULTANT shall provide to the COUNTY a complete Resident Engineer’s (RE) 
Pending File that includes pertinent letters, memoranda, information, and comments 
required to administer the construction contract.  The RE Pending File shall include but 
is not limited to the following: 
• Table of Contents 

• Quantity Calculations summary sheets for Bar Reinforcing, Concrete, Piles 
Miscellaneous Metal, Structure Excavation and Structure Backfill.  Summary 
sheets are prepared in accordance with Bridge Design Aids. 

• Falsework clearance and calculations or any Special falsework or shoring concepts 
and requirements 

• Joint Movement Rating Calculations for bridge expansion joints (using Caltrans 
Form DSD-D00129) in accordance with Bridge Memo To Designers 

• Final Foundation Report (1 copy) 
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• Geotechnical Report (1 copy) 

• Final Hydrology/Hydraulics Report (1 copy) 

• Drainage Report (1 copy) 

• Right-of-Way clearance letters, agreements, contracts and obligations (1 copy) 

• Project Report, Preliminary reports, and Materials Report (1 copy) 

• Environmental documents, including any permits agreements and commitments (1 
copy).   Include a separate summary of all environmental commitments, as well as 
any special instructions or explanations for meeting permit and other legal 
requirements and commitments. 

• PE (designer) notes, exceptions to mandatory and advisory design standards. 

• Special instructions or information from the Designer to the RE that should include 
at a minimum 1) the intent of the designer where misinterpretation of contract 
documents is possible 2) alerts to particular details or sequences, and 3) a 
description of construction methods anticipated for unique or unusual designs. 

• Contract Documents, project cost estimates, preliminary progress schedule, 
structures working day schedule 

• Cross Sections, 4-Scales – Deck Contour Plots prepared in accordance with 
Bridge Memo to Designers (1 reproducible and 2 bond copies) 

 
Deliverables (Tasks 3.0 – 3.1.0): 
1. Resident Engineer’s Pending File (1 copy) 

2. RFI Responses 

3. Checked submittals and shop drawings 

4. Contract change order plans 

5. One (1) set full size Mylar record drawings 

 
IV. CONSULTANT STAFFING 
 
 The CONSULTANT is proposing to use XXX as the project manager for this agreement.  In the 

event there is a need by the consultant to substitute key personnel by the consultant for project 
management or primary design engineering responsibility, the consultant shall only substitute 
personnel after submitting resumes and obtaining specific written approval by the Director of 
Public Works for the replacement of the key personnel. 

 
V. OTHER 
 
 It shall be the responsibility of the consultant to resolve any errors in the design, which are 

identified during construction at no additional cost to the COUNTY and in a timely manner such 
that construction delays are avoided or minimized to the maximum extent possible.  The 
consultant shall notify the COUNTY of any errors that are a result of incorrect field data provided 
by the COUNTY. 
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PLACER COUNTY 
DEPARTMENT OF PUBLIC WORKS 

 
BRIDGE REPLACEMENT PROJECT ON HAINES ROAD AT THE WISE CANAL 

 
PAYMENT SCHEDULE 

 
Payment requests shall be subject to review and approval by Placer County.  Each invoice request 
shall provide a breakdown by staff member hours for work activities identified by task as described in the 
scope of services.  All payment requests shall be subject to the following budget: 
 

Task 
No. 

Description 
Amount 
(not to 

exceed) 

1 Phase 1 Preliminary Engineering $ XXX

2 Phase 2 Final Design (To be negotiated and addressed in a 
formal contract amendment.) --

3 Phase 3 Services During Construction (To be negotiated and 
addressed in a formal contract amendment.) --

Total $ XXX
 
Ten percent (10%) shall be withheld from each payment until satisfactory completion of the work 
described within Exhibit A – Scope of Services.  The County shall release for payment the ten percent 
(10%) withheld, upon satisfactory completing all tasks, including those deliverable items identified 
under Exhibit A, Scope of Services, attached to this agreement.   
 
The COUNTY shall reimburse the CONSULTANT for actual costs (including labor costs, employee 
benefits, overhead and other direct costs and subconsultant costs) incurred by the CONSULTANT in an 
amount not to exceed a total maximum sum of ____________________ DOLLARS ($_____________) 
exclusive of any fixed fee.  Actual costs shall not exceed the estimated wage rates, employee benefits and 
overhead costs and other costs set forth in the CONSULTANT’S proposal which is included in Exhibit D. 

  
In addition to the costs referred to in the previous paragraph, the COUNTY shall pay the CONSULTANT a 
fee of _________________ DOLLARS ($______________).   Said fee shall not be altered, unless there is 
a significant alteration in the scope, complexity, or character of the work to be performed which is 
documented as an amendment.    

 
The CONSULTANT shall be reimbursed for actual travel expenses incurred in the performance of this 
work, including the use of private vehicles at the current State Department of Personnel Administration 
(SDPA) rate, while traveling for purposes required for the project other than commuting between the 
project site and the CONSULTANT’S headquarters.  Commuting travel time and mileage to and from the 
project site is not reimbursable.  In addition, CONSULTANT’S personnel shall be reimbursed for per diem 
expenses at a rate not to exceed the currently authorized rate for state employees under SDPA rules.  
Travel and per diem costs are included in the contract amount not to exceed. 
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Total expenditures made under this agreement, including the fixed fee shall not exceed the sum of 
____________________ DOLLARS ($____________) without modification to the agreement signed by 
both parties.  The COUNTY, as shown above, may reallocate budget amounts, within work items 
without modifications of this agreement, subject to approval.  CONSULTANT shall not undertake such 
work without prior written approval of the COUNTY. 
 
Upon CONSULTANT’S request, COUNTY will make payment of funds withheld from progress 
payments pursuant to the requirements of Public Contract Code Section 10261, if CONSULTANT 
deposits in escrow with an approved escrow agent or with a bank acceptable to COUNTY, securities 
eligible for the investment of State or County funds under Government Code Section 16430 or bank or 
savings and loan certificate of deposit upon the following conditions: 
 
a. CONSULTANT shall bear the expense of COUNTY and the escrow agent in connection with the 

escrow deposit made. 
 
b. Securities or certificates of deposit to be placed in escrow shall be of a value at least equivalent 

to the amounts of retention to be paid to CONSULTANT pursuant to this section. 
 
c. CONSULTANT shall enter into an escrow agreement satisfactory to COUNTY, which 

agreement shall include provisions governing inter alia: 
 

1. the amount of securities to be deposited, 
2. the providing powers of attorney or other documents necessary for the transfer of the 

securities to be deposited, 
3. conversion to cash to provide funds to meet defaults by CONSULTANT including, but 

not limited to, termination of the CONSULTANT’S control over the work, or other 
amounts to be kept or retained under the provision of the agreement, 

4. decrease in the value of the securities on deposit, 
5. the termination of the escrow upon completion of the agreement. 
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CONSULTANT STAFF AND STANDARD CHARGE RATES 

 

PRIME CONSULTANT 
 

TITLE NAME BILLING RATE RANGE 

Principal Engineer <Name> $____ - $_____ 

Project Manager <Name> $____ - $_____ 

Project Engineer <Name> $____ - $_____ 

Senior Civil Engineer <Name> $____ - $_____ 

Associate Civil Engineer <Name> $____ - $_____ 

Assistant Civil Engineer <Name> $____ - $_____ 

Senior CAD Technician <Name> $____ - $_____ 

Administrative Assistant <Name> $____ - $_____ 
 

 DIRECT EXPENSE UNIT COST 
Reproduction - External Actual Cost 
Mileage - Personal Vehicle Current GSA Rate 
Other Direct Costs or Expenses Actual Cost 

 
 
 
 
 

Billing rates shown on invoices will be based on hourly billing rates determined by actual labor rates (at 
the time the work is performed) plus overhead plus fee.  Overhead rates have been determined in 
accordance with Contract Cost Principles and Procedures, 48 CFR, Federal Acquisition Regulations 
System, Chapter 1, Part 31.000 et seq.  Any costs for which payment has been made to 
CONSULTANT that are determined by subsequent audit to be unallowable under 48 CFR, Federal 
Acquisition Regulations System, Chapter 1, Part 31.000 et seq., are subject to repayment by 
CONSULTANT to the COUNTY.  The overhead and fee percentages are fixed for the contract duration 
at: Overhead=1.595; Fee=10%.   
 
SUBCONSULTANT #1 
<< SIMILAR RATE & EXPENSE TABLE AS SHOWN ABOVE >> 
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